







ID	Task	Task Name	Duration	Start	Resource Names	%							
	Mode					Complete	0	23 Oct '17 M T W T F	s	S	30 Oct '17 M T W T	-   F   S	S
77	-5	Demo Docking KISS	2 days	Thu	Dicong Qiu	0%						Dic	on
		Script		02-11-17									
78	-5	Docking Planner	5 days	Mon 06-11-1	Dicong Qiu	0%							
79	-5	Towing	5 days	Thu 02-11-17	Dicong Qiu	0%					Ť		_
80	-5	Demo Towing KISS Script	2 days	Thu 02-11-17	Dicong Qiu	0%						Dic	on
81	-5	Towing Planner	3 days	Mon 06-11-1	Dicong Qiu	0%							
82	-5	Project Management	1 day?	Tue 24-10-17		0%	S.						
83	-5	FVE (Fall Validation)	1 day?	Tue 12-12-17		0%							











